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ESTIMATE RUN 05/10/2001

ESTIMATE SUMMARY 16:53:17

CONTID: C13104         ESTIMATE NO: 0006 PROG 1999

PCN: 13104-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JCT. VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: NH R300-070                   

GRAND JCT. VARIOUS LOCATIONS

NAME OF ROAD: 70B, 6B, 340

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/08/2001 DATE TIME STARTED 06/06/2000

556 STRUTHERS AVENUE DATE LET 05/08/2000 DATE WORK BEGAN 07/24/2000

 DATE AWARDED 05/17/2000 DATE TIME STOPPED 05/08/2001

 DATE CONTRACT EXECUTED 06/05/2000 DATE ACCEPTED 05/08/2001

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,693,492.67 PARTICIPATING $ $ 269,137.37

AWARD PROJECT AMT: 2,805,934.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

WORK DAYS

WORK DAYS

99.15%

22,958.70

269,137.37

269,137.37

269,137.37

$

$

$

$

2,670,533.97

0.00

2,670,533.97

0.00

2,670,533.97

-42,089.01

0.00

2,628,444.96

0.00

AMOUNT DUE 2,628,444.96 269,137.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 269,137.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF SLOPE AND DITCH PAVING 3.000

0.000

202-00026  
 

3.000

SY  

233.00000 699.003.000

0.00

0010 REMOVAL OF CURB AND GUTTER 1,222.100

328.000

202-00203  
 

1,550.100

LF  

5.50000 8,525.551,550.100

1,804.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 282,682.000

31,076.100

202-00240  
 

320,758.100

SY  

1.00000 313,758.10313,758.100

31,076.10

0020 *REMOVAL OF GUARDRAIL TYPE 3 290.000

0.000

202-01130  
 

290.000

LF  

2.90000 841.00290.000

0.00

0025 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

184.00000 368.002.000

0.00

0030 *RELAY SIDEWALK 0.000

3.300

210-02800  
 

3.300

SY  

36.00000 118.803.300

118.80

0035 ADJUST MANHOLE 38.000

0.000

210-04010  
 

45.000

EACH

500.00000 19,000.0038.000

0.00

0040 ADJUST VALVE BOX 35.000

0.000

210-04050  
 

35.000

EACH

230.00000 8,050.0035.000

0.00

0045 AGGREGATE BASE COURSE (CLASS 1) ->->-> ITEM DELETED BY
105 ON 5/21/01

0.000

0.000

304-01000  
 

0.000

TON 

30.00000 0.000.000

0.00

0050 AGGREGATE BASE COURSE (CLASS 6) 49.460

0.000

304-06000  
 

49.460

TON 

22.00000 1,088.1249.460

0.00

0055 AGGREGATE BASE COURSE (CLASS 7) 472.560

215.700

304-07000  
 

688.260

TON 

11.00000 7,570.86688.260

2,372.70
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 99.080

0.000

403-00720  
 

99.080

TON 

200.00000 19,816.0099.080

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (109) 33,800.860

3,764.940

403-35400  
 

37,550.880

TON 

26.00000 976,710.8037,565.800

97,888.44

0070 ASPHALT CEMENT (SCRAP RUBBER) (CRACK FILLER) ->->-> 
ITEM DELETED BY 105 ON 5/21/01

0.000

0.000

411-03100  
 

0.000

TON 

2,573.00000 0.000.000

0.00

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,888.500

193.970

411-03345  
 

2,098.430

TON 

286.00000 595,586.422,082.470

55,475.42

0076 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ASPHALT 
CEMENT(PG76-28)SAMPLE 18&20

-336.050

0.000

900-00006  
 

-336.050

DOL 

1.00000 -336.05-336.050

0.00

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 9,636.000

733.000

411-10255  
 

10,369.000

GAL 

1.00000 10,369.0010,369.000

733.00

0085 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,404.500

0.000

420-00510  
 

1,404.500

SY  

14.00000 19,663.001,404.500

0.00

0090 *CONCRETE SLOPE AND DITCH PAVING 3.000

0.000

507-00000  
 

3.000

CY  

3.20000 9.603.000

0.00

0095 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

0.000

LF  

71.00000 0.000.000

0.00

0100 INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

0.000

EACH

3,885.00000 0.000.000

0.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000

0.000

606-00301  
 

200.000

LF  

19.50000 3,900.00200.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0120 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,238.100

328.000

609-21020  
 

1,566.100

LF  

11.00000 17,227.101,566.100

3,608.00

0125 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 41.830

0.000

614-72885  
 

41.830

EACH

3,500.00000 146,405.0041.830

0.00

0130 *CONSTRUCTION SURVEYING (HOURLY) 107.000

0.000

625-00001  
 

107.000

HOUR

105.00000 11,235.00107.000

0.00

0135 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

95,000.00000 95,000.001.000

0.00

0140 *PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

13,000.00000 13,000.001.000

3,250.00

0145 *EPOXY PAVEMENT MARKING 531.090

62.000

627-00005  
 

585.090

GAL 

72.50000 42,999.03593.090

4,495.00

0150 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

184.500

0.000

627-30305  
 

184.500

SF  

10.50000 1,937.25184.500

0.00

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) ->->-> ITEM DELETED BY CO #6 AND ALSO BY 105 ON 
5/21/01

0.000

0.000

627-30410  
 

0.000

SF  

4.75000 0.000.000

0.00

0160 *FLAGGING 4,151.000

739.500

630-00000  
 

4,901.500

HOUR

26.50000 129,598.254,890.500

19,596.75
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 *TRAFFIC CONTROL SUPERVISOR 53.000

14.000

630-00002  
 

68.000

DAY 

420.00000 28,140.0067.000

5,880.00

0170 *TRAFFIC CONTROL INSPECTION 40.000

10.000

630-00007  
 

52.000

DAY 

158.00000 7,900.0050.000

1,580.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.300

11.700

630-80342  
 

117.000

EACH

52.50000 6,142.50117.000

614.25

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.100

1.900

630-80343  
 

19.000

EACH

57.80000 1,098.2019.000

109.82

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.500

0.500

630-80358  
 

5.000

EACH

525.00000 2,625.005.000

262.50

0190 *PORTABLE MESSAGE SIGN PANEL 59.000

45.000

630-80359  
 

104.000

DAY 

158.00000 16,432.00104.000

7,110.00

0195 *DRUM CHANNELIZING DEVICE 15.300

1.700

630-80360  
 

17.000

EACH

42.00000 714.0017.000

71.40

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.400

630-80363  
 

4.000

EACH

47.00000 188.004.000

18.80

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 9.000

1.000

630-80364  
 

10.000

EACH

52.50000 525.0010.000

52.50

0210 *TRAFFIC CONE 585.000

65.000

630-80380  
 

650.000

EACH

21.00000 13,650.00650.000

1,365.00

0215 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT 55,128.000

24,339.890

700-70025  
 

82,291.600

F A 

1.00000 79,467.8979,467.890

24,339.89

0235 F/A ESB PROGRAM ->->-> ITEM DELETED BY 105 ON 5/21/01 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A VEHICLE LOOP DETECTORS 0.000

0.000

700-70035  
 

3,410.000

F A 

1.00000 0.000.000

0.00

0260 F/A ANTICIPATED CMO ->->-> ITEM DELETED BY 105 ON 
5/21/01

0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 ADDED ITEM (DOLLAR)/ MCR LINE 1, UNIFORM TRAFFIC 
CONTROL, GJ

4,106.800

0.000

900-00006  
 

5,707.650

DOL 

1.00000 4,106.804,106.800

0.00

0270 ADDED ITEM (HOUR)/ MCR LINE 2,  SPECIAL HBP LEVELING 
CREW

18.500

0.000

900-00010  
 

18.500

HOUR

525.00000 9,712.5018.500

0.00

0275 ADDED ITEM (DOLLAR)/ MCR LINE 4, PRICE ADJUSTMENT FOR 
ASPALT CEMENT PG (76-28)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0280 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP - MCR LINE 5

4,959.000

1,540.000

627-30310  
 

6,499.000

SF  

4.75000 30,870.256,499.000

7,315.00

0285 ADDED ITEM (DOLLAR)/ THIS ITEM ADDED TO VOID ITEM 0275 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 05/10/2001

PROJECT: NH R300-070                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0290 *18 INCH PLASTIC PIPE ->->-> ITEM ADDED BY CO #9 62.000

0.000

603-50018  
 

62.000

LF  

71.00000 4,402.0062.000

0.00

0295 INLET SPEC (5 FT) ->->-> ITEM ADDED BY CO #9 1.000

0.000

604-19005  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 2,655,713.97269,137.372,678,672.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0250 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0255 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

720.00000 720.001.000

0.00

CAT 14,820.000.0014,820.00CURRENT AMT0400 $ $ $

$ 2,670,533.97269,137.37$2,693,492.67$CURRENT AMTPROJECT TOTAL


